

**Tentative Road CIP Schedule
April 2018**

Week of April 9th

Mill pavement on Hickory Lane, Tamarack Drive, and Chestnut Drive
Continue drainage work on Clarks Lane
Start drainage work on Vaughns Lane

Week of April 16th

Shim Hickory Lane, Tamarack Drive, and Chestnut Drive
Manhole repair Hickory Lane, Tamarack Drive, and Chestnut Drive (Sewer District)
Start Webster Street / Grant Street rebuild (Mick Construction) – planned two month duration project
Tree work on Junction Road – road will be restricted to local traffic only

Week of April 23rd

Reclaim pavement on and grade Clarks Lane and Vaughans Lane
Continue Webster Street/Grant Street rebuild

Updated on 4/6/2018